

PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the reverse side of this form. ~~See reverse side of this form~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER																																																																																																																																																																																																																																																																																																																																					
921A				62B01																																																																																																																																																																																																																																																																																																																																					
4. AFMTC PROJECT DIRECTIVE NR		5. AFSC PRIORITY		6. REPORTING PERIOD																																																																																																																																																																																																																																																																																																																																					
62-17		01A		February 1965																																																																																																																																																																																																																																																																																																																																					
7. TITLE AND OBJECTIVE EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE) To determine the opening reliability of a multi-stage parachute assembly to be used by parachutists from high altitudes.																																																																																																																																																																																																																																																																																																																																									
8. SCHEDULE																																																																																																																																																																																																																																																																																																																																									
<table border="1"> <thead> <tr> <th colspan="12">CURRENT FY 65</th> <th colspan="12">FY 66</th> <th colspan="4">FY 67 QTRS</th> <th colspan="4">FY 68 QTRS</th> </tr> <tr> <th>J</th><th>A</th><th>S</th><th>O</th><th>N</th><th>D</th><th>J</th><th>F</th><th>M</th><th>A</th><th>M</th><th>J</th> <th>J</th><th>A</th><th>S</th><th>O</th><th>N</th><th>D</th><th>J</th><th>F</th><th>M</th><th>A</th><th>M</th><th>J</th> <th>1st</th><th>2d</th><th>3d</th><th>4th</th> <th>1st</th><th>2d</th><th>3d</th><th>4th</th> </tr> </thead> <tbody> <tr> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td> </tr> <tr> <td colspan="12">CURRENT SCHEDULE</td> <td colspan="12">U N K N O W N</td> <td colspan="4"></td> <td colspan="4"></td> </tr> <tr> <td colspan="12">NEW SCHEDULE</td> <td colspan="12"></td> <td colspan="4"></td> <td colspan="4"></td> </tr> <tr> <td colspan="12">CHG CODE</td> <td colspan="12"></td> <td colspan="4"></td> <td colspan="4"></td> </tr> <tr> <td colspan="6">9. FIRST FLIGHT/TEST</td> <td colspan="6">10. LATEST FLIGHT/TEST</td> <td colspan="6">11. FINAL FLIGHT/TEST</td> <td colspan="6">12. TOTAL FLIGHT HRS REQ</td> <td colspan="6">13. ACFT SERIAL NR</td> </tr> <tr> <td colspan="6"></td> <td colspan="6"></td> <td colspan="6"></td> <td colspan="6"></td> <td colspan="6"></td> </tr> <tr> <td colspan="6">14. % PLANNING COMPLETED</td> <td colspan="6">15. % INSTRUMENTATION COMPLETED</td> <td colspan="6">16. % TESTING COMPLETED</td> <td colspan="6">17. % DATA REDUCTION COMPLETED</td> <td colspan="6">18. % REPORT COMPLETED</td> <td colspan="6">19. % TOTAL COMPLETED</td> </tr> <tr> <td colspan="6">10/94</td> <td colspan="6">5/94</td> <td colspan="6">70/95</td> <td colspan="6">10/94</td> <td colspan="6">5/0</td> <td colspan="6">100/90</td> </tr> </tbody> </table>						CURRENT FY 65												FY 66												FY 67 QTRS				FY 68 QTRS				J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th																																	CURRENT SCHEDULE												U N K N O W N																				NEW SCHEDULE																																CHG CODE																																9. FIRST FLIGHT/TEST						10. LATEST FLIGHT/TEST						11. FINAL FLIGHT/TEST						12. TOTAL FLIGHT HRS REQ						13. ACFT SERIAL NR																																				14. % PLANNING COMPLETED						15. % INSTRUMENTATION COMPLETED						16. % TESTING COMPLETED						17. % DATA REDUCTION COMPLETED						18. % REPORT COMPLETED						19. % TOTAL COMPLETED						10/94						5/94						70/95						10/94						5/0						100/90					
CURRENT FY 65												FY 66												FY 67 QTRS				FY 68 QTRS																																																																																																																																																																																																																																																																																																													
J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th																																																																																																																																																																																																																																																																																																										
CURRENT SCHEDULE												U N K N O W N																																																																																																																																																																																																																																																																																																																													
NEW SCHEDULE																																																																																																																																																																																																																																																																																																																																									
CHG CODE																																																																																																																																																																																																																																																																																																																																									
9. FIRST FLIGHT/TEST						10. LATEST FLIGHT/TEST						11. FINAL FLIGHT/TEST						12. TOTAL FLIGHT HRS REQ						13. ACFT SERIAL NR																																																																																																																																																																																																																																																																																																																	
14. % PLANNING COMPLETED						15. % INSTRUMENTATION COMPLETED						16. % TESTING COMPLETED						17. % DATA REDUCTION COMPLETED						18. % REPORT COMPLETED						19. % TOTAL COMPLETED																																																																																																																																																																																																																																																																																																											
10/94						5/94						70/95						10/94						5/0						100/90																																																																																																																																																																																																																																																																																																											

20. REMARKS

LIC 9121 WSC 3

Tests completed: 256

Tests documented: 273

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
C-130 - 65	T-28 - 26
B-66 - 40	T-33 - 71
H-21 - 1	B-57 - 6
	F-104 - 2
	F-100 - 18
	H-21 - 20
	T-38 - 4

Test	Photo
C-130 - 16	T-33 - 5
B-66 - 0	T-28 - 3
	H-21 - 23

No tests. Testing will be resumed at the request of the AFSC project office.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
28 February 1965	FTNEM/266	Charles W. Nichols Lt. Charles W. Nichols

AFMTC FORM 29
AUG 62

PREVIOUS EDITIONS OF THIS FORM MAY BE USED.

PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the reverse side of this form. page 3.


ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER	
921A				60B23	
4. AFFTC PROJECT DIRECTIVE NR		5. AFSC PRIORITY		6. REPORTING PERIOD	
60-215		75A		February 1965	
7. TITLE AND OBJECTIVE					
SUPPORT MISCELLANEOUS AIR FORCE TASKS					
8. SCHEDULE					
CURRENT FY <u>65</u> FY <u>66</u> FY <u>67</u> QTRS FY <u>68</u> QTRS					
J A S O N D J F M A M J J A S O N D J F M A M J 1st 2d 3d 4th 1st 2d 3d 4th					
CURRENT SCHEDULE					
C O N T I N U I N G					
NEW SCHEDULE					
CHG CODE					
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST	
12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED	
17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED	
				Continuing	

20. REMARKS

LAC 9110 WSC 3

No tests.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
28 February 1965	FTNE/260	A. V. Stamm 

PROJECT STATUS REPORT

INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on the reverse side of this form page 3.
- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE 921A	2. PROJECT NR OR SYSTEM TEST OBJ NR	3. TASK, ESP OR TEST NUMBER 63B14
4. AFMTC PROJECT DIRECTIVE NR 63-83	5. AFSC PRIORITY 01A	6. REPORTING PERIOD February 1965

7. TITLE AND OBJECTIVE

D.E.S. TESTS

(Purpose is classified.)

8. SCHEDULE	CURRENT FY 65												FY 66												FY 67 QTR3				FY 68 QTR3						
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2nd	3rd	4th	1st	2nd	3rd	4th			
CURRENT SCHEDULE																																			
NEW SCHEDULE																																			
CHG CODE																																			
9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST						11. FINAL FLIGHT/TEST						12. TOTAL FLIGHT HRS REQ						13. ACFT SERIAL NR																
14. % PLANNING COMPLETED 10/90						15. % INSTRUMENTATION COMPLETED 10/75						16. % TESTING COMPLETED 70/75						17. % DATA REDUCTION COMPLETED 5/75						18. % REPORT COMPLETED 5/75						19. % TOTAL COMPLETED 100/77					

20. REMARKS

LIC 9341 WSC T

Tests completed: 9

Tests documented: 12

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
F-106B - 8	T-38 - 4
	F-104 - 22
	F-106B - 5

Test	Photo
F-106B - 4	F-106B - 6
	F-104D - 7
	T-38 - 8
	T-33 - 9

No tests. Testing will be resumed at the request of the AFSC project office.

21. DATE 28 February 1965	22. OFFICE SYMBOL AND TELEPHONE EXT FTNEM/266	23. SIGNATURE OF PROJECT OFFICER <i>Charles W. Nichols</i> Lt. Charles W. Nichols
----------------------------------	--	---

PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the reverse side of this form page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE 921A	2. PROJECT NR OR SYSTEM TEST OBJ NR	3. TASK, ESP OR TEST NUMBER 64B05
4. AFMTC PROJECT DIRECTIVE NR 64-41	5. AFSC PRIORITY 75A	6. REPORTING PERIOD February 1965

7. TITLE AND OBJECTIVE

EVALUATION OF AERIAL PHOTO TECHNIQUES (EXTENDED FREE FALL)

To determine the most applicable camera location on helmets and develop a capability for taking motion pictures of parachutist during free fall.

8. SCHEDULE	CURRENT FY 65												FY 66												FY 67 QTRS				FY 68 QTRS			
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
PREVIOUS SCHEDULE								6	6	6	6	C																				
NEW SCHEDULE																																
CHG CODE											6	6	6	6	4																	
9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST						11. FINAL FLIGHT/TEST						12. TOTAL FLIGHT HRS REQ						13. ACFT SERIAL NR													
14. % PLANNING COMPLETED 10/80	15. % INSTRUMENTATION COMPLETED N/A						16. % TESTING COMPLETED 65/53						17. % DATA REDUCTION COMPLETED N/A						18. % REPORT COMPLETED 25/10						19. % TOTAL COMPLETED 100/45							

20. REMARKS

LIC 9345 WSC 3

Tests completed: 32

Tests documented: 60

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test
C-130 - 8.5Test
C-130 - 21.5

No tests. Resources were diverted to higher priority projects.

21. DATE 28 February 1965	22. OFFICE SYMBOL AND TELEPHONE EXT FTNOP/291	23. SIGNATURE OF PROJECT OFFICER <i>m. Kanowski</i> CWO M.B. Kanowski
------------------------------	--	---

AFMTC FORM
AUG 62

29